
2013 Bond Update 
February 18, 2014 



Bond Oversight 
• Bond-Construction Team  
▫ Clark Ealy 
▫ Glynn Walker 
▫ Jon Hall 
▫ Debra Parks 
▫ Mark Pantel 

• Board Approval 
▫ Construction Delivery Method 
▫ Selection of Architect and General Contractor 
▫ Any purchase of $50,000 or greater 



Overall Bond Budget 

• Sale of $83.5 Million approved by Board on 
January 21, 2014 

• Received funds today 
• Overall budget allocated into various projects 



Project #, Org, Subobject A7 A3 B1 A4 A8
Purchasing

Elementary AMCHS Warehouse Alt. Learning Differed
Fund: 6913 #9 Improvements Facility Center Maintenance

Construction Technology

 Initial Project Budget 3,900,000 20,000,000 3,500,000 7,500,000 15,500,000 12,000,000
Transfers between projects from 
initial budget versus board 
approved budget

Amount to be Approved by the 
Board 0 3,900,000 20,000,000 3,500,000 7,500,000 15,500,000 12,000,000

College Station ISD
2013 Bond Program Summary - Actual Expenditures  

Ongoing Pro

1/13/2014

Security Vestibules
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Security Vestibules 

• Design work concluded (4 campuses) moving to 
construction documents 
▫ Carrying an allowance right now for PCES 

• Bid Day is Tuesday, 3/11/14 
• Guaranteed Maximum Price (GMP) at March 

18th Board meeting 
 
 



















Security Vestibules 

• Pebble Creek vestibule will be bid later this 
spring 
▫ Design is outside of current footprint 
▫ Different subs: structural concrete, structural 

steel, roofing, etc. 
• Project will still take place in summer 2014 
▫ Looking to be 90-95 days of construction 
▫ Set to be complete by end of September 
 
 







Elementary #9 
• Joint Development Agreement with French and 

Philips 
▫ WS Philips Parkway construction 
▫ Construction and emergency access roads 
▫ Water line 

• City of College Station 
▫ Traffic Impact Analysis (TIA) 
▫ Working with us on platting and other timing issues 
▫ Oversize participation 

• Closing Date for property – Late this month 



Elementary #9 
• Design Development (DD) 100% complete 
• Schematic Design (SD) proceeding 
▫ Mechanical, electrical, technology, etc. 
▫ Drawings hit the street 3/5/14 

• Bid Day is Thursday, 4/3/14 
• Guaranteed Maximum Price (GMP) at April 15th 

Board meeting 
• Name of campus announced – March Board 

Meeting 
• Principal named – Targeting May 

 













New “Center for Alternative Learning” 

• Projected closing – February 28th  
• Design Development continuing 
• Construction Drawings released 5/15/14 
• Bid Day is Thursday, 6/5/14 
• Guaranteed Maximum Price (GMP) June 17th 

Board meeting 
 



New “Center for Alternative Learning” 

• Three different processes for this project 
▫ Programming 
 Arts & Humanities and Multidisciplinary 

Endorsements to start… can add others as facility 
evolves 

 Flexible use spaces  
 Technology 

▫ Rebranding 
▫ Design 
 









Questions/Comments? 
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