
2013 Bond Update 
May 20, 2014 



2013 Bond – “Other Projects” 

• Deferred Maintenance    $12,120,000 
▫ South Knoll Gym AC        ($133,465) 
▫ Rock Prairie Chiller Coils                    ($68,400) 
▫ Balance       $11,918,135 
 

• Land Acquisition      $5,500,000 
▫ French and CoCS    ($3,344,017) 
▫ Balance        $2,155,983 



2013 Bond – “Other Projects” 

• Buses and Vehicles    $3,000,000 
▫ 30 Buses     ($2,765,902) 
▫ 2 Box Trucks         ($153,142) 
▫ GPS/Radios           ($51,889) 
▫ CATE Van           ($25,713) 
▫ Balance                $5,158 



2013 Bond – “Other Projects” 

• Technology       $8,107,593 
▫ E-Finance Upgrade          ($75,114) 
▫ 1500 Dell Computers   ($1,047,510) 
▫ Security Cameras       ($690,618) 
▫ Mobile Tablets       ($354,330) 
▫ SAN Servers          ($44,372) 
▫ CATE Lab Computer Replace      ($114,500) 
▫ Public Address System    ($1,385,773) 
▫ Balance        $4,395,376 



Security Vestibules 

• Design work concluded 
• Guaranteed Maximum Price (GMP) approved at 

March 18th Board meeting 
• Four vestibules should be done by school 

starting 
• PCES will go into September 
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Thursday, February 27, 2014

Pebble Creek Elementary - Security Vestibule Addition

C O L L E G E  S T A T I O N  I N D E P E N D E N T  S C H O O L  D I S T R I C T

EXISTING ENTRY FLOOR PLAN
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Thursday, February 27, 2014

ENTRY RENOVATIONS FLOOR PLAN

Pebble Creek Elementary - Security Vestibule Addition

C O L L E G E  S T A T I O N  I N D E P E N D E N T  S C H O O L  D I S T R I C T

ENTRY RENOVATIONS FLOOR PLAN



New “Center for Alternative Learning” 

• Purchased College Station Conference Center – 
March 25, 2014 

• Design Development finishing 
• Guaranteed Maximum Price (GMP) – July 

Board Meeting 





Center For Alternative Learning - Exterior Perspectives

C O L L E G E  S T A T I O N  I N D E P E N D E N T  S C H O O L  D I S T R I C T
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Center For Alternative Learning - Exterior Perspectives

C O L L E G E  S T A T I O N  I N D E P E N D E N T  S C H O O L  D I S T R I C T
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Venture/Leap Entrance





Questions/Comments? 
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